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REFERENCES 

• For background information on the Cincinnati Streetcar, 
please go to http://www.cincinnati-oh.gov/streetcar/ 

•

to the Major Transportation & Regional Cooperation Council 
Committee, please go to http://www.cincinnati-
oh.gov/streetcar/documents-references/ 
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ACRONYMS 
CFD Cincinnati Fire Department 

CPD Cincinnati Police Department 

CBD Central Business District 

DBE Disadvantaged Business Enterprises 

FAI First Article Inspection 

FLSSC Fire Life Safety and Security Committee 

FTA Federal Transit Administration 

MOF Maintenance And Operations Facility 

MPD Messer, Prus, Delta Rail Joint Venture 

OCS Overhead Contact System 

ODOT Ohio Department of Transportation 

OUPS Ohio Utility Protection Service 

PMOC  

SORTA Southwest Ohio Regional Transit Authority 

SSRC Safety and Security Review Committee 

TANK Transit Authority of Northern Kentucky 

TAA Track Access Authorization 

TPSS Traction Power Substation 

TVM Ticket Vending Machine 

WTM Wheel Truing Machine 
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1.0. PROGRESS SUMMARY 

Cincinnati Streetcar #1177, ready to begin a night of testing 
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• Revenue service start date set for September 9, 2016 

• Civil construction and vehicle punch list work continues 

• Review of potential traffic signal changes ongoing 

• Vehicle burn-in testing completed week of May 23 (means vehicles 
have been officially delivered) 

• Four of five vehicles Conditionally Accepted (Title transferred from 
CAF to City) 

• Transdev staff-up and training underway 

•

ongoing 

• Live emergency drill to be held  on June 16 

• The project continues to be within budget and schedule. 
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1.1. PROGRESS SUMMARY 
 

• MPD Construction Contract Milestone Dates: 

 

 

 

 

 

 

 

• CAF Contract Modification #2 (executed on August 1, 2014): 

Milestone
Original Contract Dates 

(Bid Docs)
Change Order #1 Change Order #5

OTR Loop & MOF Substantial Completion June 15, 2014

3000 ft. Test Track & MOF Substantial Completion July 15, 2014 March 1, 2015 March 21, 2015

Substantial Completion of OTR Loop March 1, 2015 June 29, 2015 July 19, 2015

Substantial Completion of All Work October 1, 2015 March 15, 2016 April 4, 2016

Revenue Service April 2, 2016 September 15, 2016 September 15, 2016

Milestone Contractual Late Date

Contractual Delivery of 1st Car September 17, 2015

Contractual Delivery of 2nd Car October 17, 2015

Contractual Delivery of 3rd Car November 17, 2015

Contractual Delivery of 4th Car November 17, 2015

Contractual Delivery of 5th Car December 17, 2015
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2.1. APRIL 2016 CIVIL CONSTRUCTION  
SCHEDULE SUMMARY 
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2.1. MAY 2016 CIVIL CONSTRUCTION  
SCHEDULE SUMMARY 
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2.1. CIVIL CONSTRUCTION STATUS 

Fine tuning the OCS wire installation in the MOF using a hi-rail boom truck 



2.1. CIVIL CONSTRUCTION 
STATUS 

 

 

Track: 

• Complete October 2015 

 

OCS: 

• Complete October 2015 

 

Paving: 

• Complete October 2015 

 

Stops: 

• Complete November 2015 
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2.4  UTILITY WORK 

Utility work, including street and sidewalk is in the closeout phase: 

• Duke Electric   100% complete 

• Duke Gas    100% complete 

• Cincinnati Bell   100% complete 

• Water    100% complete 

• Level 3    100% complete 

• Chilled Water    100% complete 

• Time Warner Cable   100% complete 

• MSD (Sewer)    99% complete 

 April-May 2016 Monthly Report 
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2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

Internal communication is important as well. 

Rail Activation Committee meeting in SORTA Board Room 
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2.5.  COMMUNITY INVOLVEMENT & 
COMMUNICATION 

John Claflin, Transdev Cincinnati General Manager, reviews the  

Streetcar Safety Training Manual summary PowerPoint for Public Services 



2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

• SORTA is now tracking and scheduling all community 
presentations 

• Continuing established involvement strategy: 

– Monthly Construction Stakeholders Meeting 

– Email monthly Streetcar Newsletters transitioned to Metro 

– Media alerts for all closures or other work disrupting pedestrian or 
vehicular traffic in coordination with RoadmapCincy 

– Personal visits to businesses and groups now focus on streetcar safety 
and how to ride 

– Attendance at DCI/Police Sector Meetings 

– Streetcar website: www.cincinnatistreetcar.com  (all media and press 
releases  hosting transitioning to SORTA when streetcar goes 
operational)  
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2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

– Much of the community engagement is focusing on organizational 
development, familiarizing City departments and other service 
providers with Streetcar safety and operational characteristics, 
including how you work on a street with streetcar tracks 

– Bureau for groups that would like to hear about Cincinnati 
Streetcar 

– Hamilton County Monthly Riverfront Joint Operations Task Force 

– Social media (twitter @Cincy_Streetcar, City of Cincinnati Facebook 
page https://www.facebook.com/CincinnatiStreetcarOFFICIAL 

16 
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2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

• Enforcement tools in place through action by City Council to keep 
track clear of obstructions that could impair streetcar service  or 
cause safety hazards 

– Clarified parking restrictions proximate to streetcar tracks  

– Gave regulatory status to the white line defining width of the parking 
spots in key locations 

– Enable Police and parking Enforcement Officers to clear offenders 
quickly  

• Additional Ordinance being drafted to provide tools for 
SORTA/Streetcar operations staff to enforce fare and operational 
rules as well as enhance safety and security 

17 

April 2016 Monthly Report 



2.5. COMMUNITY INVOLVEMENT & 
COMMUNICATION 

• Track Access Authorization (TAA) process being administered by 
SORTA/Transdev based on applications through CPD Special events or 
DOTE Public Space Permit Process.  People needing information on how 
the process works should call Shawn Patton at the City DOTE Public Space 
Permit Desk, 352-5287 

• Contractors, others working in ROW required to get a TAA authorization as 
part of their normal ROW permit from City DOTE 

– Allows streetcar operations to know who/what to expect in the street 

– Streetcar operations is then able to coordinate work with all agencies and 
contractors 

• OSHA rules require workers to observe a 10 foot safety envelope around 
active OCS wire 

• Transdev is engaged in safety training/certification to utility company 
workers 
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2.6.  MPD BILLINGS  APRIL 2016 REPORT 
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Bid Form Section Total Prev. 
Incurred 

Apr (net ret) 

Behind the Curb Work $1,456,894 $222,617 $0 

Central Parkway Median $116,455 $123,756 $0 

Civil, Roadway and Drainage $10,445,950 $9,914,431 $30,832 

Communication System $1,228,959 $738,940 $9,389 

Corrosion Control $354,682 $336,948 $0 

Misc. Items $5,075,000 $4,578,363 $178,335 

MOF Civil and Track $3,170,177 $3,170,907 $0 

MOF $8,744,492 $8,706,496 $2,537 

OCS Mainline $5,502,798 $5,543,142 $0 

Signal System Streetcar $669,588 $670,008 $0 

Streetcar Stop Shelters and Sitework $2,243,714 $2,180,789 $0 

Trackwork on Grade $13,018,686 $12,911,430 $0 

Trackwork on Structures $2,950,663 $2,987,606 $0 

Traction Power $6,566,003 $6,218,701 $10,262 

Traffic Signals and Lighting $4,793,179 $4,598,260 $0 

Water Main - Main Street $2,508,352 $2,385,941 $0 

Water Main - Walnut Street $2,046,457 $1,780,106 $0 

CO#1 $492,933 $500,229 $0 

CO#2 $100,000 $514,750 $0 

CO#3 $359,745 $162,220 $7,000 

CO#4 $265,211 $94,005 $0 

CO#5 $637,108 $637,108 $0 

CO#6 $313,782 $128,782 $0 

CO#7 $67,630 $62,984 $0 

CO#8 $19,974 $313,894 $0 

CO#9 $176,923 $176,923 $0 

CO#10 $135,272 $0 $0 

CO#11 $4,433 $4,433 $0 

CO#12 $8,070 $8,070 $0 

Totals:    $73,473,131 $69,671,837 $238,354 

 



2.6.  MPD BILLINGS  MAY 2016 REPORT 
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Bid Form Section Total Prev. 
Incurred 

May (net ret) 

Behind the Curb Work $1,456,894 $222,617 $0 

Central Parkway Median $116,455 $123,756 $0 

Civil, Roadway and Drainage $10,445,950 $9,945,263 $8,208 

Communication System $1,228,959 $748,329 $378 

Corrosion Control $354,682 $336,948 $0 

Misc. Items $5,075,000 $4,673,942 $10,699 

MOF Civil and Track $3,170,177 $3,156,329 $82,010 

MOF $8,744,492 $8,703,317 $1,837 

OCS Mainline $5,502,798 $5,535,387 $0 

Signal System Streetcar $669,588 $669,588 $0 

Streetcar Stop Shelters and Sitework $2,243,714 $2,202,451 $4,338 

Trackwork on Grade $13,018,686 $12,889,768 $0 

Trackwork on Structures $2,950,663 $2,987,606 $0 

Traction Power $6,566,003 $6,294,746 $7,900 

Traffic Signals and Lighting $4,793,179 $4,532,477 $150 

Water Main - Main Street $2,508,352 $2,385,941 $0 

Water Main - Walnut Street $2,046,457 $1,780,106 $0 

CO#1 $492,933 $500,229 $0 

CO#2 $100,000 $514,750 $0 

CO#3 $359,745 $169,220  

CO#4 $265,211 $94,005 $0 

CO#5 $637,108 $637,108 $0 

CO#6 $313,782 $128,782 $0 

CO#7 $67,630 $62,984 $0 

CO#8 $19,974 $313,894 $0 

CO#9 $176,923 $176,923 $0 

CO#10 $135,272 $0 $0 

CO#11 $4,433 $4,433 $0 

CO#12 $8,070 $8,070 $0 

Totals: $73,473,131 $69,798,968 $115,520 

 



3.0. VEHICLES 
• Streetcar #1179 (Unit #5) arrived May 4 

• Burn-in testing completed on all cars 

• Driver training underway 

• CAF personnel on-site May 2-13 to oversee closure of open items 

• Spare parts delivery 

– CAF quality personnel, LTK resident inspector, Transdev are working to 
inspect and accept spare parts delivered to date 

– Additional spare parts are still yet to be received 

• Special tools 

– City is working to finalize list of special tools to be provided by CAF 

– Based on Maintenance Manuals from CAF  
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3.0. VEHICLES 
• Maintenance Manuals 

– CAF has not yet delivered complete maintenance manuals  

• Doors, Pantograph received week of May 4 

• HVAC, Braking system information still missing 

– Manuals determine special tooling needs 

• Maintenance Training 

– Training of Transdev staff by most CAF subsuppliers has occurred 

– Doors, HVAC, brake system training yet to be provided 

• CAF is  working with subs to schedule 

• Although all five cars are now delivered, liquidated damages aare 
still accumulating on several missed deadlines by CAF.  Start of 
fare service does not appear to be jeopardized at this time. 
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3.0. VEHICLES 

CAF employees fine tuning streetcar 1178 
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3.0. VEHICLES 

CAF employees applies branding decals Window water tightness test bleeds off 
pressure to follow specificatins 



3.2. DESIGN, PRODUCTION, TESTING ACTIVITIES 

LTK Inspector and CAF employees inspect &  inventory spare parts 
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3.2. DESIGN, PRODUCTION, TESTING ACTIVITIES 

April-May 2016 Monthly Report 

Unit # 3, Streetcar 1177, begins a night time test 
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3.2. DESIGN, PRODUCTION, TESTING ACTIVITIES 
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Unit # 5 interior assembly in the CAF factory in Elmira, NY 
Unit # 5 finishing and loading in Elmira prior to shipment to Cincinnati 



3.2. DESIGN, PRODUCTION, TESTING ACTIVITIES 
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Unit # 5 arrives in Cincinnati at the MOF 



4.0.  BUDGET & EXPENDITURES 

• Through May 31, 2016: 

– $129,649,365 has been expended on the project (including 
Duke escrow) 

– Major Contract Activity: 

• 12 change orders to the MPD construction contract have been 
issued totaling $2,581,082 

• Two change orders to the CAF vehicle contract have been issued 
totaling $0 

• See Appendix A for breakout of Contingency Usage  
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4.0.  BUDGET & EXPENDITURES 

• Rev. 1 reported at Apr 12 MT&RC Committee reflects transfer of 
savings from Utilities (3rd Party) to Unallocated Contingency 

• Decrease of $667,443 from Utilities (3rd Party) line 

• Increase of $667,443 in Unallocated Contingency line 

• No net change to overall budget total of $148,078,277 or sources 

• Rev. 2 reflects budget changes pursuant to Ordinance #108-2016  
passed by City Council on April 27, 2016: 

• Decrease of $550,000 from Unallocated Contingency line 

• Increase of $550,000 in new Fund 455 Contingency line 

• No net change to overall budget total of $148,078,277  

• Change to local sources with addition of Fund 455 

 

 

 Major Transportation Committee - May 10, 
2016 



4.1 BUDGET VS. EXPENSES 
Through 4/30/16 

Construction Expenditures include $2.938 Million in unreleased retainage on MPD contract .        
  

Vehicle Expenditures include $410,344 in unreleased retainage on CAF contract  
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4.1 BUDGET VS. EXPENSES 
Through 5/31/16 

Construction Expenditures include $2.938 Million in unreleased retainage on MPD contract .        
  

Vehicle Expenditures include $410,344 in unreleased retainage on CAF contract  
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4.2 RISK/CONTINGENCY ITEMS 
• CONSTRUCTION  

– Traffic signal modifications may be needed to facilitate signal operation 

– MOF Modifications  align facility to operational needs  

– Additional capital equipment needs identified as part of start up (some 
budget exists for this) 

• VEHICLES 

– CAF delays will require additional engineering support from LTK 

– Spare parts & special tools delivery, training still required 

– Issues identified during burn-in could take time to resolve 

 

• SAFETY & SECURITY CERTIFICATION/INTEGRATED TESTING 

– Issues identified during integrated testing and safety certification may 
require redesign or additional construction work 
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4.3. CONTINGENCY USAGE 
Through 4/22/2016 
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4.3. CONTINGENCY USAGE 
Through 5/26/2016 
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4.4. GRANT DRAWDOWN SUMMARY 
Through 5/31/16 

*   Budget revision on 9/16/15 moved $4.998 M from Urban Circulator ALI 12.13.20 to 12.23.03 
** Drawn + Pending = 98.7% of Federal grant funds 

Authorized Drawn  Pending Amount Remaining

12.79.00 City Project Admin.  $                        1,453  $                        1,453  $                               -   

12.79.00 SORTA Project Admin.  $                1,388,545  $                    918,468  $                    470,077 

12.23.03 Construction  $              12,598,000  $              12,598,000  $                              (0)

12.13.20 Vehicles  $              11,002,000  $                7,606,846  $                3,395,158  $                              (4)

 $              24,989,998  $              21,124,767  $                3,395,158  $                    470,073 

CMAQ OH 95-X054 12.23.03 Construction  $                4,000,000  $                4,000,000  $                               -   

 $                4,000,000  $                4,000,000  $                               -    $                               -   

Rail ROW Grant OH-90-X265 13.73.00 Contingency  $                    268,278  $                    268,278 

 $                    268,278  $                    268,278  $                               -    $                               -   

12.79.00 City Project Admin.  $                    154,545  $                    154,545  $                              (0)

12.79.00 SORTA Project Admin  $                    211,453  $                      81,801  $                    129,652 

12.23.03 Construction  $              15,554,000  $              15,554,000  $                              (0)

 $              15,919,998  $              15,790,347  $                               -    $                    129,651 

 $              45,178,274  $              41,183,392  $                3,395,158  $                    599,724 

TIGER 3 

GRANT NUMBER

OH-03-0303

OH 79-0002

TOTAL

Urban Circulator

Subtotal

Subtotal

Subtotal

Subtotal

FEDERAL SHARE

SOURCE ALI CODE Description

Major Transportation & Regional Cooperation Meeting - June 21, 2016 



5.0. JOB SITE SAFETY 
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• Safety Oriented-To date: 906 
 

• Safety Oriented-May: 0 
 

• Safety Orientations-May: 0 
 

• Total man-hours worked to date: 288,166 
 

• Total man-hours worked without a lost time accident: 186,740 
 

• Lost Time Accidents-To date: 3 
 

• Lost Time Accidents-May: 0 
 

• Incidents-To date: 165 
 

• Incidents-May: 0 
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6.0. SORTA ACTIVITIES 

 

leads a table top exercise with CPD and CFD 

April-May 2016 Monthly Report 38 



6.1. STREETCAR SYSTEM TURNOVER 

• Tweaking of the track access and Overhead Contact System safety 
process continues.  SORTA and Transdev continue to manage track 
access and are working with various stakeholders to certify, 
through training, third party entities to work along the streetcar 
alignment in safe proximity to the energized OCS and moving 
trains. 
 

• Transdev mobilization continues with the third and final class of 
streetcar operators beginning their classroom training.  The 
training of maintenance forces also continues with CAF providing 
interim training on the HVAC and door systems on the vehicle. 
 

• -
five vehicles has been completed successfully.  SORTA is working 
with the City to begin the turnover process of the vehicles 
following CAF meeting the requirements for conditional 
acceptance. 
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6.2. OPERATIONS & MAINTENANCE 
PLANNING 

• SORTA, in conjunction with the City staff has established 
September 9, 2016 as the first day of public operations for the 
streetcar.  This is based on the current operations and 
maintenance mobilization schedule.  Many critical items remain 
on the schedule that pose risks for attaining this date.   
 

• SORTA is working with the City to determine the fare policy for 
the first weekend of revenue service.  The City is seeking 
sponsorships to offset the otherwise collected fare revenues for 
the weekend. 
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6.3. FARE EQUIPMENT 
• SORTA staff have worked with the City staff and construction 

contractor to develop a schedule for the installation of the ticket 
vending machines (TVM) units.  A test installation will occur at the 
Main & 6th Street station stop in the first week of July, with the 
remaining units installed at the end of July. 

•  Passport, the same vendor as the City of Cincinnati Parking Meter 
system, has been selected as the mobile ticketing application 
provider by SORTA.  This vendor will provide an app for 
smartphone purchase of Metro and streetcar fare media.  The 
vendor has a 90 day schedule for implementation so this should be 
available for the first day of streetcar revenue service.  SORTA is 
pursuing grant opportunities to purchase additional hardware to 
integrate smartphone purchase of fare media on both the Metro 
bus and streetcar systems. 

41 



6.4.  RAIL ACTIVATION 
 

42 

• Rail Activation committee meetings will transition from bi-weekly 
to weekly in June.  Subcommittees include fare collection and 
grand opening operations coordination.  Additional subcommittees 
may be established as needed. 

• The streetcar operations team from Transdev continues to log 
close calls and any incidents that occur.  To date there have been 
over 80 close calls and 3 incidents.  This information is shared with 
the City and SORTA will be working with the City on any 
countermeasures that may be required to reduce the risks. 



6.5.  SAFETY & SECURITY CERTIFICATION 

 
 

• SORTA conducted a tabletop exercise between various SORTA and 
Transdev staff, Cincinnati Police and Fire Departments, E911 
Communications and other key first response personnel.  
Additional tabletop exercises will be held between SORTA, 
Transdev and ODOT (State Safety Oversight) to fine tune 
communications and reporting protocols during incidents. 

• Concurrence of the Certification that the system is safe and secure 
is required from FTA and ODOT before passengers can ride the 
Cincinnati Streetcar.  This is an intensive and important process 
guided by the SORTA Director of System Safety and the project 
Safety and Security Review Committee.   

• SORTA staff continues to work with the FTA and ODOT and their 
respective consultants on numerous requested updates and 
changes to the safety and security documentation.  . 
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6.5.  SAFETY & SECURITY CERTIFICATION 

 
 

• City construction staff have supported the efforts to provide all of 
the various verifications of the construction of the infrastructure 
and the vehicles required for certification.  Final documentation is 
required by the end of June 2016 so that it can be compiled into a 
final Safety and Security Certification Verification Report (SSCVR) 
for submission to FTA and ODOT in July in time for September 
service. 

• SORTA Director of Security has established training sessions for 
the Cincinnati Police Department on the streetcar vehicles. 
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6.5.  SAFETY & SECURITY CERTIFICATION 

 
 

• The SORTA Director of System Safety and Transdev have 
conducted multiple training sessions for the Cincinnati Fire 
Department for various companies around the City who may 
interact with streetcar assets.  This training included the streetcar 
vehicle configuration and the issues surrounding the overhead 
contact system safety.  Subsequent training will demonstrate the 
re-railing of a streetcar vehicle by SORTA/Transdev. 

• A full scale exercise will be held with the first responders on June 
16, 2016 to simulate the response to a streetcar vehicle collision. 

• The Ohio Department of Transportation conducted an on-site 
Quarterly Review Meeting at SORTA.  In addition to coordinating 
the certification process tasks, ODOT staff were able to directly 
observe a streetcar test and associated procedures. 
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6.5.  SAFETY & SECURITY CERTIFICATION 

 
 

• Committee (SSRC) and the Fire Life Safety and Security Committee 
(FLSSC) meetings continue.  The FLSSC is beginning preparations 
for the first of a series of table top and live scenario exercises and 
drills for the streetcar and first responders. 
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6.6.  ADVERTISING / SPONSORSHIPS 

• SORTA has awarded a contract following a request for proposals 
(RFP) for streetcar shelter advertising and sponsorship sales 
compliant with the recently adopted City ordinance for right-of-
way advertising.  This contract includes a minimum guarantee and 
has been awarded to Advertising Vehicles, Inc. 

47 
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6.7.  MARKETING / EDUCATION 
• The streetcar stakeholder meetings continue including the monthly 

streetcar e-newsletter.  Several stakeholder meetings have been 
held including with the Westin Hotel, Banks Community Council, 
SCPA and others. 

• Lightborne Communications (local Cincinnati producer of the Katie 
Perry Superbowl XLIX Halftime Show) have been retained to 
develop the Cincinnati Streetcar safety video. 

• Grand opening planning continues with $50,000 in private event 
donations received by SORTA to date.  The grand opening 
ceremony is anticipated to be held in Washington Park. 

• New collateral materials (hand-outs) that have been developed 
include a summer fold-out fan with safety messaging and a 
streetcar pocket guide. 
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6.8.  UPCOMING SORTA BOARD OF TRUSTEES ACTIONS 

 Approval of contract between SORTA and Downtown Cincinnati 

Improvement District governing streetcar operations and 

maintenance funding from the Voluntary Tax Incentive 

Contribution Agreement (VTICA) including an associated 

amendment to the 2015 Cincinnati Streetcar Operations and 

Maintenance Inter-Governmental Agreement (OMIGA) between 

SORTA and the City of Cincinnati (anticipated November 2015 

January February March April May July 2016); 

 Approval of Amendment to the contract with Transdev Services, 

Inc. to provide $100,000.00 for purchase of additional tooling and 

equipment for the Maintenance and Operations Facility, to update 

the streetcar operating schedule, revenue service date, MOF 

utilities and other administrative updates. (anticipated May, June 

2016); 
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6.9.  STREETCAR VEHICLE 
• With the burn-in testing over, the SORTA support of the City 

testing phase of the vehicle contract is largely complete.  SORTA 
will utilize the vehicles for operator training to qualify the 
remaining streetcar operators.  Additionally the receipt and proper 
documentation of spare parts, kick-off of warranty administration, 
determination and receipt of special tools and the remaining 
maintenance training are critical path items for the start-up of the 
system on September 9, 2016. 

 

• Following the conditional acceptance of the vehicles by the City 
under the CAF contract it is anticipated that the vehicles will be 
turned over to SORTA for operations and maintenance. 
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6.9.  STREETCAR VEHICLE 

• The Streetcar #1177 (unit 3) has been delivered, preceded by 
Streetcar #1178 (unit 4) in February. 

• CAF has continued their maintenance training  

• The fifth and final streetcar is anticipated in arrive in late April. 
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6.10. OPERATIONS AND MAINTENANCE 
INTERGOVERNMENTAL AGREEMENT 

• SORTA continues discussions with the City of Cincinnati and DCI 
regarding the VTICA arrangement.  There will be an amendment to 
the OMIGA as well as a separate recipient agreement between 
SORTA and Downtown Cincinnati Incorporated (DCI).  

52 
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7.0. DBE & INCLUSION 

• MPD reported a DBE Spend at end of May of 14.3, below 
project target of 18%.   

• Tally of final quantities will not be fully available until later this year.  
This tallying is very likely to adjust the currently reported total. 

• As reported at the time, in March 2015 the project team received 
information that one of the DBE contractors on the Streetcar Project 
may have graduated from the DBE program in one of its NAICS codes.   

 

April-May 2016 Monthly Report 
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7.0. DBE & INCLUSION 

 

•

research they opined that Bansal Construction had graduated in one 
NAICS code that could represent a reduction of approximately 10% of 
the currently reported 16.9% DBE billings on the project.   

• MPD has confirmed the dollar amount of DBE spend with Bansal for the 
NAICS code in question. 

• Totals have been changed to reflect this guidance. SORTA will update 
their Federal Fiscal Year DBE reporting to FTA.  Other action may be 
necessary by them.  The City project team will provide any updates in 
subsequent reports. 
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7.0. DBE & INCLUSION 

Workforce Inclusion Compliance May 2016 

• City requirements under the contract establish workforce inclusion goals for 

aggregate workforce in Hamilton County throughout the term of the contract.  
The chart below summarizes hours worked on the contract (Actual) as well as 
the countywide workforce inclusion goals. 

 
• With the completion of construction and only minor punch list and testing 

support remaining, these totals are unlikely to change very much. 
  

Minority & Female Utilization 
 Actual  Goal 

Minority Hours 18.5% 11.9% 
Female Hours        3.7%       6.9% 
Minority Female  66.7%     50.0% 
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8.0  FEDERAL OVERSIGHT ACTIVITIES 

• All activities undertaken by the project have to date met Federal Transit 
Administration rules and regulations.   

• The City and SORTA each have responsibility for ensuring that the project 
adheres to FTA guidelines governing such areas as procurement, project 
management, financial management, operations and maintenance, Buy 
America, and safety and security certification. 

• Project staff responded to various requests for information from FTA and 
the PMOC throughout the reporting period.   

• Monthly meetings/teleconferences with the FTA Regional Office, SORTA, 
the City and the PMOC on April 12 and May 12. 

• The Quarterly Review Meeting (QRM) will take place in Cincinnati on June 2, 
2016.  
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Appendix B continued 


